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Trucking
n Business Services

n Deliver Blue Blocks per day
n Deliver concrete blocks per day
n Deliver Detector Planes

n Delivery Conflict
n Business Services rent additional Truck
n T&M supply additional Truck
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Cranes

n Operator Training
n Dedicated operators
n Primary operator and backup operator
n Restrict number of operators to Enhance

n Safety
n Efficiency
n coordination
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Cranes

n Daily Inspections & Documentation
n Cranes
n Rigging Equipment

n Lowering equipment down shaft
n Develop handoff procedure
n One operator is Upstairs, one Downstairs
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Cranes

n Constraints
n Business Office decision – will Davis-Bacon 

worker operate crane for Davis-Bacon work

n Schedule
n Maximum number of crane cycle per day
n Can handle all deliveries
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Shaft Work Procedures

n Minos S. B.
n Under Development
n Issues

n When railing is removed
n Fall protection
n Restricting Access to shaft area



6

Labor

n Davis Bacon Work
n Absorber Assembly
n Vacuum Piping
n Water Piping
n Electrical Distribution

n Coil Power Supply
n Relay Racks
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Labor

n Lab Employee/Collaborators Work
n Vacuum system
n Water systems
n Detector

n Plane installation
n Plane cabling
n Electronics
n Coil installation
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Material Disposition

n Develop Minos S.B. floor plan
n 1300 lbs/sq ft
n Stage some blue & concrete blocks
n Use just-in-time delivery of Planes

n Assign Equipment
n Fork Trucks
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Material Disposition

n Absorber (major components)
n Blue Blocks at Railhead
n Concrete Blocks at Railhead
n Prefabricated system at Muon Lab

n Vacuum System
n Water System
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Material Disposition

n Detector (major components)
n Planes at Muon Lab
n Electronics RR at Muon Lab
n Coil Power Supply at Muon Lab
n Water System Skids at Muon Lab


